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US EPA RECORDS CENTER REGION 5 U.S. ENVIRONMENTAL PROTECTION AGENCY

“ II” | “” ||| I“ POLLUTION/SITUATION REPORT

Portage Creek Area - Removal Polrep
456966

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #36
Progress
Portage Creek Area
059B05
Kalamazoo, Mi
Latitude: 42.2839750 Longitude: -85.5791570

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Milis, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valincia Darby, Department of Interior
Mark Johnson, ATSDR

From: Craig Thomvas, On-Scene Coordinator
Date: 9/27/2013
Reporting Period: 9/14/2013 - 9/27/3013

1. introduction
1.1 Background

Site Number: 059B05 Contract Number: EP-55-09-05

* D.O. Number: 0087 Action Memo Date: 7/5/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date:  9/26/2011 Start Date: 8/30/2011
Demob Date: : Completion Date:
CERCLIS ID: MID006007306 RCRIS ID: NA
ERNS No.: State Notification: Yes
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Excavation of contaminated sediments was completed in SA1A-3 to SA1A-9. Backfilling and
reconstruction of the creek channel and banks are underway and will be completed in the next two
weeks. Demobilization of equipment, supplies and materials from SA1A to the John Street command
post for decontamination, wipe sampling and demobilization from the site will begin in the next reporting
period.

2.1.2 Response Actions to Date
From September 14 to September 27, EPA and ERRS contractors conducted the following activities:

Site Activities - John Street Staging Area
- Treated 10,551 gallons of potentially contaminated contact water in EPA’'s mobile wastewater treatment
plant, for a total of 1,106,135 galions treated to date;
" - Received contaminated sediments excavated from SA1A;
- Loaded out 2,213.70 tons of non-TSCA contaminated sediments for transport & disposal; and
- Conducted work area perimeter air monitoring for dust. v

Site Activities - SA1A ‘

- Excavated contaminated sediments from grids SA1A-3 to SA1A-9;

- Loaded out contaminated sediments for transport to John Street staging area;
- Received and stockpiled aggregrates to support backfilling operations;

- Completed backfilling of base layer (rip rap) in grids SA1A-3 and SA1A-9;

- Removed isolation (groundwater) de-watering system; and

- Conducted work area perimeter air monitoring for dust.

FINAL
CONFIRMATION
GRID_ _TOTAL ESTIMATED EXCAVATION DEPTH (in). PCB RESULT

(mg/kg)
SA1A-2 64 0.131
SA1A-3 53 0.70
SA1A-4 66 0.22

0.16 (dup)

SA1A-5 72 , 0.049
SA1A-6 66 ND
SA1A-7 66 0.567
SA1A-8 77 0.96
SA1A-9 79 0.78

ND: non-detect dup: duplicate sample location

- Project Management Activities

- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Conducted landscaping maintenance & irrigation in Rose Park;

- Began drafting sections of final project report; and

- Finalized development of site specific restoration plans for SA1A.
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics

Waste Stream | Medium Quantity Manifest# | Treatment Disposal
Non-TSCA solidified | 2,213.70 tons | NTSCA-352 | disposal C&C Landfill,
contaminated sediment to Marshall, Ml
sediments NTSCA-396

2.2 Planning Section
Removal activities anticipated to take place from September 28 to October 11 include the following:

Site Activities - John Street Staging Area

- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant;
- Decontaminate equipment and materials prior to wipe sampling and demobilization from site;

- Complete load out and transfer of TSCA-contaminated sediments to approved disposal facilities; and

- Conduct work area perimeter air monitoring for dust.

Site Activities - SA1A

- Complete final backfilling of grids (river rock and bank run) SA1A-1 to SA1A-9 according to Restoration
Plan;

- Remove staging and support area equipment, materials and supplies;

- Demobilize isolation (groundwater) dewatering system;

- Remove an deemobilize creek bypass pumping system;

- Remove and demobilize upstream and downstream sheet pile coffer dams; and

- Complete bank stabilization, restoration and temporary seeding.

Site Activities - SA1B
- Demobilize staging and support area equipment, materials and supplies.

Project Management Activities
- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Continue weekly landscaping maintenance & irrigation in Rose Park;

- Continue drafting final project report;

- Finalize plans to reconstruct section of KVRT boardwalk removed for the project; and

- Finalize site specific restoration plans for SA1A and bypass pump staging pad in SA1B.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
None

2.3 Logistics Section
The current resources present on site during this reporting period include:

- Office trailers

- Portable restrooms & hand-washing stations
- Portable generators

- Submersible pumps

- Equipment storage container
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- ERRS work crews and subcontractor work crews

- START sampling contractor
- Security subcontractor personnei

- Heavy equipment

- Water truck

- Street sweeper

- Mixing box

- Frac (water) tanks

- Pressure wash trailer

- Bypass pumps & piping
- Sheet piling

- Mobile wastewater treatment plant

- Monitoring Equipment

- Traffic control structures & roadway signage

- Mobile light towers
2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *
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Budgeted Total To Date || Remaining || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $13,300,000.00{| $9,848,764.00}| $3,451,236.00 25.95%
TAT/START $700,000.00| $455,000.00i $245,000.00 35.00%
Intramural Costs
Total Site Costs $14,000,000.00({$10,303,764.00| $3,696,236.00 26.40%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to

any contractor(s). Other-fimancial data- which the OSC mustrely upon may not be entirely up-to-date" The

cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety
briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer

Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties.

A group from Western Michigan University's College of Engineering and Applied Sciences, National

Council for Air & Stream Improvement visited the site on September 26.

2.7 Information Officer
See Section 2.6

A phone interview was provided to the Kalamazoo Gazette on September 27.
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2.7.1 Public Information Officer
See Section 2.6

2.7.2 Community involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
.Michigan Department of Natural Resources
U.S. Fish and Wildiife Service
‘City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Pianning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US. EPA-3

START contractor (Weston Solutions) - 1

ERRS contractor (Environmental Quality Management, inc) - 12
Fulton Trucking - 4

TOTAL PERSONNEL = 20

5. Definition of Terms

C&D - Construction and Demolition (waste)
ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration
NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

PCB - polychlorinated biphenyl

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System
SA - Slope Area

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at hitp://www.epaosc.org/portagecreekarea.
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6.2 Reporting Schedule
The next POLREP will be generated on October 11.

7. Situational Reference Materials
See the project website at hitp://www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http://www.epa.gov/Regionb/cleanup/kalproject/index.htm.
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